

**This Environmental Permit Submission Schedule (December 2025) of the**

**Airport Tung Chung Link Project**

**has been reviewed and certified by**

**the Environmental Team Leader (ETL) in accordance with**

**Conditions 1.9 and 2.8 of Environmental Permit No. EP-630/2023/A.**

**Certified by:**



---

Ir Chan, Thomas  
Environmental Team Leader (ETL)  
Mott MacDonald Hong Kong Limited

**Date**

**3 December 2025**

Your Ref: -  
Our Ref: 60743142/C/LLMC2512031

**By Email**

Capital Works Management Department  
Level 6, HKIA Tower 2,  
15 Cheong Tat Road,  
Hong Kong International Airport,  
Lantau, Hong Kong

**Mr. Lawrence Tsui (Authority's Representative's Delegate)**

3 December 2025

Dear Sir,

**Contract C24C03 – Independent Environmental Checker Consultancy Services for  
Airport Tung Chung Link  
Environmental Permit Submission Schedule (December 2025)**

Reference is made to the Environmental Team's submission of the Environmental Permit Submission Schedule (December 2025) in accordance with Condition 2.8 of EP-630/2023/A of the Project, certified by the ET Leader on 3 December 2025.

We would like to inform you that we have verified on the captioned submission in accordance with the requirement stipulated in Condition 1.9 of EP-630/2023/A.

Should you have any queries, please feel free to contact the undersigned at 3856 5680.

Yours faithfully,  
AECOM Asia Co. Ltd.



Lemon Lam  
Independent Environmental Checker

**Airport Tung Chung Link Project**  
**Environmental Permit (EP) Submission Schedule (EP Condition 2.8)**

- Commencement of Construction of Project: (Excluding marine facilities in the waters between Airport Island and HKP Island and the spur line running from the HKP Island to connect the Academy Station)	17-Dec-25
- Commencement of Marine Works involving Deployment of Silt Curtain:	9-Feb-26

EP Condition	EP Submission	Submission Timeframe in EP	Submission Timeframe based on Commencement of Construction (on/before)	Submission Date Record												Remarks on Submission to EPD
				Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	
1.12	Notification of Construction Commencement	No later than 2 months prior to the commencement of construction of the Project	17-Oct-25									17-Oct-25				Notified on 17 Oct 2025
1.14	Notification of the Commencement Date of Operation of the Project	No later than 1 month prior to the commencement of operation of the Project	To be confirmed	To be confirmed												Notification timeframe will be updated once the date of operation commencement being confirmed
2.1	Employment of Environmental Team (ET) and ET Leader	No later than 3 months prior to the commencement of construction of the Project	17-Sep-25	12-Feb-25												Employment notified on 12 Feb 2025
2.4	Employment of Independent Environmental Checker	No later than 3 months prior to the commencement of construction of the Project	17-Sep-25	13-Feb-25												Employment notified on 13 Feb 2025
2.7	Employment of Registered Landscape Architect	No later than 3 months prior to the commencement of construction of the Project	17-Sep-25	25-Feb-25												Employment notified on 25 Feb 2025
2.8	Environmental Permit Submission Schedule	No later than 1 month prior to the commencement of construction of the Project	17-Nov-25										12-Nov-25			Submitted on 12 Nov 2025
2.9	Management Organization	No later than 2 weeks prior to the commencement of construction of the Project	3-Dec-25										10-Nov-25			Submitted on 10 Nov 2025
2.10	Construction Works Schedule and Location Plans	No later than 2 months prior to the commencement of construction of the Project	17-Oct-25								12-Sep-25					Deposited on 12 Sep 2025
2.12	Construction Noise Management Plan	No later than 2 months prior to the commencement of construction of the Project	17-Oct-25									17-Oct-25				Deposited on 17 Oct 2025
2.13	Silt Curtain Deployment Plan	No later than 2 months prior to the commencement of marine works involving deployment of silt curtain of the Project	9-Dec-25	To be deposited on/before 9 Dec 2025												To be deposited on/before 9 Dec 2025
2.14	Landscape and Visual Mitigation Plan	No later than 2 months prior to the commencement of construction of the Project	17-Oct-25								12-Sep-25					Deposited on 12 Sep 2025
2.17	Noise Performance Test Report for Zero Emission Vehicle	At least 2 months before commencement of operation of the Project	To be confirmed	To be confirmed												Submission timeframe will be updated once the date of operation commencement being confirmed
2.18	Plan for Maintenance Dredging	No later than 2 months before the commencement of maintenance dredging works for the Project	To be confirmed	To be confirmed												Submission timeframe will be updated once the date of commencement of maintenance dredging works for the Project being confirmed
3.3	Baseline Monitoring Report	At least 2 weeks before commencement of construction of the Project	3-Dec-25								3-Sep-25					Submitted on 3 Sep 2025
3.4	EM&A Monthly Report	Within 10 working days after the end of each reporting months	--													Submission date of Monthly EM&A Report will be presented in respective report
4.2	Notification of Dedicated Internet Website	Within 6 weeks after the commencement of construction of the Project	27-Jan-26	To be set up and notify on/before 27 Jan 2026												To be set up and notify on/before 27 Jan 2026

↑  
Commencement of Construction of Project