
Figure 1.2:
Construction Activities Undertaken during the Reporting Period

Site activities undertaken in the reporting period (Sep 2026)



Land Based Builder Worker and Utility Installation
- No site work commenced during the reporting period

Office & Vehicle Depot
- No site work commenced during the reporting period.

Viaduct No.3
- Piling
- UU Diversion Works

Seawall Modification
- Seawall Excavation
- Construction of Seawall Box Structure
- UU Protection Works
- Construction of CLP's Cable Ducts & Drawpit

Viaduct No.2
- Predrill for P11 (Site Preparation)
- Piling
- Silt Curtain and Temporary Working Platform Installation (P9)
- ELS and Pile Cap Construction

Tung Chung Central Station
- UU Diversion Works
- Piling

Viaduct No.1
- Piling
- UU Diversion Works