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Figure 1.2:  

Construction Activities Undertaken during 

the Reporting Period 

 

  



Site activities undertaken in the reporting period (Feb 2026) 

Viaduct No.3 
- Pre-drill 

Seawall Modification 
- Site Clearance  

Viaduct No.2 
- Pre-drill 
- Piling  
 

Viaduct No.1 
- Pre-drill 
 

Tung Chung Central Station 
- Pre-drill 
 

Office & Vehicle Depot 
- No site work 
commenced during the 
reporting period.  

Land Based Builder Worker and 
Utility Installation 
- No site work commenced during 
the reporting period  
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