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Figure 1.2:  

Construction Activities Undertaken during 

the Reporting Period 

 

  



Site activities carried out in this reporting month (Mar 2026)

Viaduct No.3 
- Pre-drill 
- Piling 

Seawall Modification 
- Site Clearance 
- Trial Pit Excavation 
- Seawall Excavation  

Viaduct No.2 
- Pre-drill 
- Piling  
- Silt Curtain and 
Temporary Working 
Platform Installation 
 Viaduct No.1 

- Pre-drill 

Tung Chung Central Station 
- Pre-drill 
- UU Diversion Works 
 

Office & Vehicle Depot 
- No site work 
commenced during the 
reporting period.  

Land Based Builder Worker and 
Utility Installation 
- No site work commenced during 
the reporting period  
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